

SAP

C_ACTIVATE12 Exam

SAP Certified Associate - SAP Activate Project Manager Exam

Questions & Answers

Demo

Version: 4.0

Question: 1

What are deliverables of the Application: Integration work stream in the prepare phase?

There are 3 correct answers to this question.

Response:

- A. Fit/Gap Analysis
- B. Data Cleansing
- C. Security Checks
- D. Adaptation Specifications
- E. Network Connectivity Checks

Answer: CDE

Question: 2

What is the purpose of a firm-up sprint?

Please choose the correct answer.

Response:

- A. To demonstrate functionality from previous sprint
- B. To perform sprint testing
- C. To revise a release plan and sprint plan
- D. To run end-to-end integration test

Answer: B

Question: 3

What does SAP Activate recommend to keep team members informed and aligned?

Please choose the correct answer.

Response:

- A. Daily status meeting with project manager
- B. Daily team stand-up meeting
- C. Daily e-mail status updates to project manager
- D. Daily progress review meeting with sponsor

Answer: B

Question: 4

What is a difference between the SAP Activate methodology for a new implementation of SAP S/4HANA cloud edition and a new implementation of SAP S/4HANA on-premise?

Please choose the correct answer.

Response:

- A. For the cloud edition, there is an additional work stream for integration with on-premise systems
- B. For the cloud edition, there is an additional Q-Gate for integration with on-premise systems
- C. For on-premise, there is an additional Q-Gate for system installation
- D. For on-premise, there are additional deliverables for the system setup

Answer: D

Question: 5

How can SRCUM teams be organized?

Please choose the correct answer.

Response:

- A. By job title
- B. By work stream
- C. By project phase
- D. By project governance level

Answer: B

Question: 6

Which content packages are available in the SAP Package Library?

There are 2 correct answers to this question.

Response:

- A. SAP Activate Methodology
- B. SAP Best Practices
- C. Solution Builder
- D. Rapid Deployment Solutions

Answer: BD

Question: 7

Which activities are part of the Application: Solution Adaption work stream of SAP Activate for new

implementations?

There are 3 correct answers to this question.

Response:

- A. Value Audits
- B. Production Support Plan
- C. Value Determination
- D. Change Management Plan
- E. Scope Validation

Answer: ACD

Question: 8

In which phase of the SAP Activate methodology does the team complete the Cut-over Rehearsal?

Please choose the correct answer.

Response:

- A. Prepare
- B. Explore
- C. Realize
- D. Deploy

Answer: D

Question: 9

Which of the following is a Key Deliverable of the Prepare phase?

Please choose the correct answer.

Response:

- A. Solution Scope and Value Determination
- B. Change Impact Analysis and Communication Plan
- C. Baseline Build
- D. Release and Sprint Plan

Answer: A

Question: 10

When do you perform User Acceptance Testing during the Agile Build?

Please choose the correct answer.

Response:

- A. Before Integration Testing
- B. During each Firm-up Sprint

- C. After each Sprint
- D. After Integration Testing

Answer: D
